

SRB Late-Night Saturdays

Marketing, Promotions & Implementation Plan

Eric Mills (ANIMAL) · Wicked Liquid Productions

Spearmint Rhino Boise — Late Night Saturdays

Marketing, Promotions & Implementation Plan

Executive Summary

Part 1 — The Pitch (for Bryan)

Part 2 — The Plan (Strategy & Tactics)

Part 3 — Execution Timeline

Part 4 — Outreach Playbook (Tactical Templates)

Part 5 — Tracking & Reporting

Part 6 — Pre-Launch Checklist

Spearmint Rhino Boise — Late Night Saturdays

Marketing, Promotions & Implementation Plan

Owner: Eric Mills (ANIMAL) · Wicked Liquid Productions **Presented to:** Bryan (SRB Owner)

Campaign Launch: June 6, 2026 **Document Version:** 1.0 · Consolidated Pitch & Implementation Guide

Executive Summary

Transform SRB's Saturday late-night window (2am–close) — currently dead time — into a destination event using a coordinated stack: a weekly podcast as owned-media engine, influencer + street-team activation to seed new traffic, and targeted paid social to scale. Budget:

\$2,000/month. Expected outcome: **+25–50% Saturday late-night revenue within 90 days** and a documented repeat-guest pipeline.

Part 1 — The Pitch (for Bryan)

The Opportunity

- **Dead time is revenue time.** When other downtown bars close at 2am, SRB is the only adult venue still open. Today that window underperforms.
- **Untapped demographic.** Mixed groups, girls' nights, downtown regulars — they have nowhere to go after last call. We give them somewhere to go.
- **Owned media is leverage.** A weekly podcast becomes our distribution channel, our influencer-magnet, and our content engine. Every Saturday feeds next week's pipeline.

The Two-Pillar Plan

Pillar	What	Why
1. The Late Shift Podcast (weekly)	30–45 min, recorded Saturday night, published Monday. Interviews with entertainers, DJs, influencers, local personalities.	Owns the audience we don't have to rent from Meta/TikTok. Generates clip content. Becomes the comp offer that gets influencers to say yes.
2. Late Night Saturdays (event)	Eric DJ set 1am–3am → guest DJ 3am–5am. EDM/hip-hop crossover. High-energy crowd, food service, premium experience.	Transforms a slow night into a destination. Gives the podcast its content, gives influencers something real to talk about.

How they work together: Podcast promotes the event → event feeds the podcast content → both build the audience → audience returns next Saturday → repeat traffic compounds.

Success Metrics — 30 / 60 / 90 Day

Metric	30 Days	60 Days	90 Days
Saturday Late-Night Attendance	50–75	75–100	100–150
New Guest %	40%	35%	30%
Influencer-Driven Guests/Week	15–25	20–30	25–40
Social Follower Growth	+500	+1,200	+2,500
Podcast Downloads/Week	100	250	500
Revenue Growth vs. Baseline	+25%	+40%	+50%

Budget Request — \$2,000/month

Channel	Amount	%	What it buys
Influencer Comp (admission + drinks)	\$400	20%	20–30 local influencers activated
Paid Social Ads (Meta + TikTok)	\$300	15%	Geo-targeted, 21–35, nightlife interests
Street Team Incentives	\$300	15%	\$5–10/head for verified referrals
Content Production (video/photo)	\$400	20%	Batch content, clip library, podcast clips
Podcast Production	\$200	10%	Hosting, editing tools, mic if needed
Contingency / Experiments	\$400	20%	Test, learn, double down on winners
TOTAL	\$2,000/mo	100%	

Scale rule: Increase any line item only when its 30-day ROAS is positive. Kill what's not working. Monthly review.

What I Need From You

1. **Budget approval** — \$2,000/month for 90 days, reviewed monthly.

2. **Operational support** — Kitchen availability 2am–close, security, door staff for influencer check-in.
 3. **A 30-day check-in** — Quick review on June 6 + 30 to confirm we’re tracking to targets.
-

Part 2 — The Plan (Strategy & Tactics)

Channel Strategy

2.1 Influencer Marketing — Primary

- **Target:** 20–30 local Boise influencers activated by June 6.
- **Discovery:** Instagram/TikTok hashtags (#BoiseNightlife, #BoiseParty, #DowntownBoise, #BoiseTok) + manual research of people tagged at downtown venues (The Bastion, Neurolux, etc.).
- **Tiers:** Micro (5K–15K) — highest engagement, easiest to convert. Mid (15K–50K) — good reach, selective. Macro (50K+) — low priority unless already aligned.
- **Qualification:** 5K+ followers · posted in last 2 weeks · Boise-based or frequent visitor · nightlife/music/party niche.
- **Comp offer:** Free admission + 3 guest passes + podcast feature interview.
- **Tone:** No forced posts. Lead with vibe, not “strip club” — frame as “party venue” and “entertainment destination.” Authentic experience first.

2.2 Street Team Activation — Secondary

- **Operator:** Ish (existing bar/bouncer/promoter network).
- **Mechanic:** \$5–10 per verified head, paid weekly.
- **Targets:** Last call at The Bastion, Neurolux, and other downtown bars (1:30–2am).
- **Asset:** QR-code cards linking to Instagram or podcast.

2.3 Content & Social Media

- **Platforms:** Instagram (primary) · TikTok (secondary) · Podcast (long-form).
- **Content pillars:** Behind the scenes · Guest moments · DJ set highlights · Influencer collabs · Podcast episodes.
- **Cadence:** IG 3–5 posts/week + daily stories · TikTok 2–3 videos/week · Podcast 1 episode/week (record Sat → edit Sun → publish Mon).

2.4 Paid Advertising

- **Phase 1 (June 1–20):** Awareness — video views, “Boise’s new late-night destination.”
- **Phase 2 (June 15–30):** Consideration — traffic to Instagram / podcast.

- **Phase 3 (ongoing):** Conversion — “This Saturday” event promotion.
- **Targeting:** Boise + 25mi · Age 21–35 · Interests: nightlife, EDM, hip-hop, local events · Lookalike from existing SRB followers.
- **Rule:** Small test first, scale winners, kill losers.

2.5 Podcast — “The Late Shift”

- **Format:** 30–45 min weekly.
- **Structure:** Last-Saturday recap (2 min) · Guest interview (20–30 min) · Track of the Week (5 min) · Next-Saturday preview (2 min).
- **Distribution:** Spotify, Apple Podcasts, YouTube (audio + clips).
- **Clips:** Auto-feed IG/TikTok — every episode produces 3–5 short-form clips.

Risk Mitigation

Risk	Mitigation	
Low influencer response	Wider discovery net, earlier outreach, better comp	
Street team flakes	Backup network, paid incentives, Ish oversight	
Content quality poor	Batch creation, hire videographer if needed	
Ad spend wasted	Small tests first, scale winners only	
Attendance flat	Pivot messaging, test different nights, reduce spend	
Bryan cuts budget	Prove ROI by day 30, over-communicate wins	

Part 3 — Execution Timeline

Phase 1 — Pre-Launch (Now → June 5)

Week	Focus	Key Actions
W1	Discovery	Build influencer list to 20–30 · Set up tracking spreadsheet · Confirm Ish availability · Draft podcast format
W2	Outreach	Send batch 1 influencer pitches · Set up Meta Ads account · Record podcast ep 0 (intro) · Design QR flyers
W3	Follow-up	Batch 1 follow-ups · Batch 2 outreach · Confirm June 6 attendees · Set up content calendar
W4	Final prep	Paid ads launch · Podcast ep 0 published · Confirm ops (staffing, kitchen, security) · Final influencer logistics

Phase 2 — Launch (June 6 → July 6)

Week	Focus	Key Actions
W5	Execute	Event 1 · Document everything · Thank influencers · Publish podcast ep 1
W6	Optimize	Review W1 data · Adjust targeting · Double down on what worked
W7	Scale	Increase ad spend if ROAS positive · Expand influencer outreach
W8	Sustain	Maintain momentum · Introduce repeat-guest incentives

Phase 3 — Growth (July 6 → September 6)

Month	Focus	Key Actions
July	Optimize	A/B test ad creative · Refine influencer tiers · Explore partnerships
August	Expand	Consider second night (Fridays?) · Guest DJ series · Merch
September	Evaluate	90-day ROI analysis · Present to Bryan · Plan Q4

Part 4 — Outreach Playbook (Tactical Templates)

Instagram DM — Initial Contact

Hey [Name]! 🙌

Saw your post about [specific thing they posted] — love the vibe you bring to [Boise party scene / downtown / etc.].

We're launching something new Saturdays at Spearmint Rhino starting June 6th — high-energy late-night party with amazing music, food, and entertainment. Real space where everyone feels welcome.

We'd love to have you + a couple friends as our guest. Free admission, plus a feature on our new podcast if you're interested.

Quick question — you ever make it to late-night spots when downtown closes out? Would love to show you what we're building.

Let me know if you're curious — [phone or DM link]

[Your name]

Email — If You Have Their Contact

Subject: New Late-Night Event in Boise — Collab Opportunity

Hi [Name],

[Personalized intro about them + reference to their content]

We're launching a new Saturday late-night experience at Spearmint Rhino (Boise) starting June 6th. The vibe: high-energy music, entertainment, and food — a genuine party destination for people looking for something to do when everywhere else closes.

We think you'd be perfect to experience it firsthand and possibly help spread the word.

What we're offering: - Free admission + up to 3 guest passes for launch week - Feature interview on our podcast - First look at our weekly entertainment schedule

What we're asking: Show up, experience it, share with your community if you genuinely vibe with it. No forced posts.

Interested? Reply with your availability for June 6th.

[Your name] · [Phone]

TikTok / IG Comment Reply

Love this energy! 🔥 We're launching something similar Saturdays at Spearmint Rhino starting June 6th — high-energy late-night parties with amazing music and food. Would love to have you check it out + bring friends. DM us? We'd hook you up.

Follow-Up #1 — 3 days, no response

Hey [Name]! Just wanted to follow up on the message I sent earlier. No pressure — just didn't want it to get lost in the noise.

If you're curious about the late-night event we're launching, let me know. Would be awesome to have you there.

[Phone]

Follow-Up #2 — 2 weeks before launch

[Name] — last reminder! We're launching June 6th and would love to have you at the first one. Still have spots reserved for you + your crew.

Let me know if you're in, or feel free to just show up that Saturday.

Cheers, [Your name]

Outreach Cadence

1. Initial outreach: May 15–22

2. First follow-up: 3–5 days after initial
3. Second follow-up: 2 weeks before launch
4. Event: June 6

Personalization Rules

- Reference a specific recent post (shows you actually follow them)
- Mention downtown / Boise scene (localize)
- Lead with vibe, not “strip club” (frame as “party venue” / “entertainment”)
- Keep DM to 3–4 sentences
- Match their tone (casual = casual, professional = professional)
- Use soft urgency (“Starting June 6”)

Part 5 — Tracking & Reporting

Influencer Master List — Spreadsheet Template

Rank	Handle	Platform	Followers	Niche	Contact	Status	Outre Date
1	@example	IG	12.5K	Nightlife	DM	Not Started	—

Status values: Not Started · Contacted · Waiting · Committed · Declined · No Response **Target:** 20–30 names by May 15.

Door Attribution (every Saturday)

At the door, ask: “How did you hear about us?” Record: - Influencer handle (who referred) - Street team / bar name - Walk-in / organic - Existing customer

Incentivize honesty with a free drink card or next-week promo.

Weekly Report — Fill Every Sunday

WEEK OF [DATE]

Report Date: [Sunday]

Event Date: [Saturday] · Window: 2am – close

ATTENDANCE & REVENUE

Total: [#] · New: [#] · Repeat: [#] · Pre-2am retention: [#]

Source Breakdown

Street Team (Ish): [#]

Influencers: [#] (list handles)

Walk-in/Organic: [#]

Existing: [#]

Revenue

Cover: \$[#]

Food: \$[#]

Rooms: \$[#]

TOTAL: \$[#]

EXECUTION

Your 1-3am set: Energy ____/10

Guest DJ 3-5am: Who? Energy ____/10

Podcast recorded: Y/N · Guests? Y/N

Kitchen/breakfast: Working? Issues?

Safety/vibe: Issues?

SOCIAL

Posts tagged you: [#] New followers: [#]

Podcast downloads: [#] Story mentions: [#]

WHAT WORKED / DIDN'T / NEXT WEEK ACTIONS

[free-form]

ONE-LINE RECAP FOR BRYAN:

[1-2 sentences]

30-Day Bryan Review (July 6)

- Did we hit the 50–75 attendance target?
- Top 3 influencer performers (who actually drove traffic)?
- Top traffic source by volume?
- Top revenue driver?
- What got killed? What got scaled?

- **The pitch:** Continue, pivot, or expand to a second night?
-

Part 6 — Pre-Launch Checklist

This Week - [] Review this plan with Bryan - [] Confirm \$2,000/mo budget - [] Begin influencer discovery (hashtag search) - [] Build influencer tracking spreadsheet - [] Confirm Ish's street team availability + comp structure - [] Draft podcast format + episode 0 script - [] Set up Instagram content calendar

Next 2 Weeks - [] Send batch 1 influencer pitches - [] Set up Meta Ads account - [] Record podcast episode 0 (intro / what to expect) - [] Design QR code flyers for street team - [] Confirm June 6 ops (staffing, kitchen, security, door)

Final Week Before Launch - [] Batch 2 outreach + all follow-ups - [] Paid ads go live (June 1) - [] Podcast ep 0 publishes - [] Final headcount for June 6 influencers + their +1s - [] All operational details confirmed

 *PriScylla: Consolidated pitch + implementation guide. PDF version generated alongside this markdown.*